

Sector	Olives Plantation Implementation
Staff member	Admin, Swiss Week Pakistan
Visit/Mission period	One day Visit (28/05/2022)
Destination(s)	Peshawar to Timergara, Dir Lower Khyber Pakhtunkhwa, Pakistan (2 way journey)
Visit/Mission Objectives	<p>Meeting/discussion points:</p> <ol style="list-style-type: none"> 1. To transport and deliver agronet measuring 2000 square feet (100×18) from Peshawar to Timergara and handing it over to the CBO. 2. Meeting with the community based organization (CBO). 3. Monitoring of already done grafting. 4. Meeting with consultant to plan activities and timeline for the plantation of olive plants in the nursery. 5. Meeting with consultant for preparing agenda and modalities for farmers training scheduled in June 2022. 6. Removing bottlenecks (if any).
Key Activities/ Outcomes of the Visit	<ol style="list-style-type: none"> 1. Admin of the SWP met with office bearers of CBO for the project related activities. 2. After that formal proceeding were started. The already done grafting (3,000 in number) were monitored by the consultant and found satisfactory. 3. It was agreed that two days activity will be conducted day as per detail given below: - <ol style="list-style-type: none"> a. Day One: Delivering training to farmers on grafting techniques by the consultant b. Day Two: Delivering training on plantation techniques 4. Keeping in view the availability of local community and weather forecast, it was decided that these two days training activities will be conducted on 11th and 12th June 2022. 5. The security and water issues, already pointed out in the previous meeting were resolved by the local community. It was decided that each owner of plants shall install fencing/barbed wire in his

respective area for the security of olive plants from grazing animals and human interference.

6. Moreover, the concerned owner shall also provide water to his respective plants through his own arrangements.

Date report completed: 28th May, 2022

Annexure I: Pictures





